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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date: 01.30.2016 Est Number: 0017 Pay Period End Date: 01.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
FURNAS ST. - SILVER ST., ASHLAND Estimate Type:  PROG Current Contract Amt Total Earnings $2,315,471.87 $2,283,143.53 $32,328.34
$3,755,467.40  gtockpiled Materials $41,897.13 $41,897.13 $.00
Contractor Original Contract Amt Gross Eamings  $2,357,369.00  $2,325,040.66 $32,328.34
ontractor: Date Let 02262015 $3.745.658.00 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. a ed Z 0 Escrow Amount $.00 $.00 $.00
1815Y ST _ Datf; Awar ed : gi-ijzgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 7. .
PO BOX 80268 : 62% Net Earnings  $2,357,369.00 $2,325,040.66 $32,328.34
Date Notice for Work to ]
Begin:  04.20.2015 % Time Comp
LINCOLN NE 68501-0268 - e g0y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.20.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $-73,950.00 $-73,950.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SAUNDERS ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13084 000 STP-66-6(107) 066 96.43 97.13 GRAD MSE CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
WATER SAN ELEC .
Total for Adjustments -$73,950.00 -$73,950.00 $.00
Payment  $2,283,419.00 $2,251,090.66 $32,328.34
Project Manager District Engineer
Sanburn, Bob 02.03.2016 Mueting, Curt 02.04.2016
Construction Engineer Controller
Halstead, Kerri 02.05.2016 Burling, Laurie 02.05.2016
Controller
Burling, Laurie 02.05.2016



Nebraska Department of Roads

Estimate Summary to Contractor

Date: 02.08.2016
Page: 2o0of 18

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 02.08.2016
Page: 2 of 18

Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  01.30.2016 Est Number: 0017 Pay Period End Date: ~ 01.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0010 0010 1101.25 4.00 1,000.000 4,000.00
0001 0001 0030.10 25,000.00 1.000 25,000.00 SAWING PAVEMENT LF 1,000.000 4,000.00
MOBILIZATION LS 1.000 25,000.00 0.000 0.00
1.000 25,000.00 0.000 0.00
0.000 0.00 0011 0011 1106.00 7.00 842.000 5,894.00
0003 0003 1009.00 7,500.00 1.000 7,500.00 REMOVE DRIVEWAY SsY 842.000 5,894.00
GENERAL CLEARING AND GRUBBING LS 1.000 7,500.00 709.000 4,963.00
1.000 7,500.00 20.900 146.30
0.000 0.00 0012 0012 1107.00 5.00 2,308.000 11,540.00
0004 0004 1011.00 30.00 60.000 1,800.00 REMOVE WALK sy 2,308.000 11,540.00
WATER MGAL 60.000 1,800.00 1,739.300 8,696.50
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1113.00 250.00 5.000 1,250.00
0005 0005 1016.00 160.00 12.000 1,920.00 REMOVE STEP EACH 5.000 1,250.00
RE-ESTABLISH PROPERTY CORNER EACH 12.000 1,920.00 5.000 1,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 1121.00 330.00 1.000 330.00
0006 0006 1030.00 24.00 4,261.000 102,264.00 REMOVE CONCRETE FLUME EACH 1.000 330.00
EARTHWORK MEASURED IN EMBANKMENT cy 4,261.000 102,264.00 1.000 330.00
3,900.000 93,600.00 0.000 0.00
0.000 0.00 0015 0015 3010.55 18.00 83.000 1,494.00
0007 0007 1031.00 63.00 60.000 3,780.00 REMOVE & SALVAGE BRICK PAVERS sSY 83.000 1,494.00
ROCK RIPRAP, TYPE B TON 60.000 3,780.00 0.000 0.00
58.100 3,660.30 0.000 0.00
0.000 0.00 0016 0016 L006.00 450.00 2.000 900.00
0008 0008 1043.50 6.00 53.000 318.00 COVER CROP SEEDING ACRE 2.000 900.00
RIPRAP FILTER FABRIC 5\% 53.000 318.00 0.000 0.00
62.000 372.00 0.000 0.00
0.000 0.00 0017 0017 L019.13 2.00 346.000 692.00
0009 0009 1101.00 8.00 15,562.000 124,496.00 EROSION CONTROL, CLASS 1D SY 346.000 692.00
REMOVE PAVEMENT sy 15,562.000 124,496.00 11,835.000 23,670.00
14,600.000 116,800.00 0.000 0.00
0.000 0.00 o018 0018 L022.81 4.00 2,109.000 8,436.00
SILT CHECK, TYPE 1-HIGH LF 2,109.000 8,436.00
225.000 900.00
0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date: 01.30.2016 Est Number: 0017 Pay Period End Date: 01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4001 4001 0030.00 1,050.00 0.000 0.00 0023 0023 8024.50 31.00 315.000 9,765.00
MOBILIZATION LS 1.000 1,050.00 SELECT GRANULAR BACKFILL FOR RETAINED CcY 315.000 9,765.00
EARTH STRUCTURE
STATION 2063+40 TO STATION 2068 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
4004 4004 2010.09 26.00 0.000 0.00 GROUP 1A MSE WALL Contracted 169,039.00
CRUSHED ROCK SURFACE COURSE TON 100.000 2,600.00 Current 169.039.00
47.340 1,230.84
TEMPORARY ACCESS In place 0.00
47.340 1,230.84 This Estimate 0.00
4005 4005 1000.00 1,650.00 0.000 0.00 GROUP 3 CONCRETE PAVEMENT
LARGE TREE REMOVAL EACH 1.000 1,650.00 0024 0024 0002.76 2.20 300.000 660.00
1.000 1,650.00 , . .
STATION 2054450 LT, PERMANENT PAVEMENT MARKING, PAINT LF 300.000 660.00
1.000 1,650.00 2 0.000 0.00
GROUP 1 GRADING Contracted 301,614.00 0.000 0.00
Current 306,914.00 0025 0025 0030.30 210,000.00 1.000 210,000.00
In place 289,622.64 MOBILIZATION LS 1.000 210,000.00
This Estimate 3,027.14 0.792 166,320.00
GROUP 1A MSE WALL 0.000 0.00
0019 0019 0030.10 16,000.00 1.000 16,000.00 0026 0026 2017.10 50.00 28.000 1,400.00
MOBILIZATION LS 1.000 16,000.00 LIMESTONE SCREENINGS TON 28.000 1,400.00
0.000 0.00 51.940 2,597.00
0.000 0.00 0.000 0.00
0020 0020 4093.80 32.00 2,736.000 87,552.00 0027 0027 3008.05 14.50 20.000 290.00
WALL MATERIALS SF 2,736.000 87,552.00 TIE BARS EACH 20.000 290.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 4095.15 11.00 702.000 7,722.00 0028 0028 3013.15 34.00 234.000 7,956.00
COMPACTED EARTH LEVELING PAD LF 702.000 7,722.00 CONCRETE CLASS 47B-3500 BARRIER CURB LF 234.000 7,956.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 6406.00 125.00 384.000 48,000.00 0029 0029 3016.21 46.00 2,654.000 122,084.00
PEDESTRIAN HANDRAIL LF 384.000 48,000.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 2,654.000 122,084.00
0.000 0.00 523.400 24,076.40
0.000 0.00 0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date: 01.30.2016 Est Number: 0017 Pay Period End Date: 01.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 3016.39 28.00 572.000 16,016.00 0039 0039 4165.00 130.00 40.070 5,209.10
DETECTABLE WARNING PANEL SF 572.000 16,016.00 HANDRAIL FOR STEP LF 40.070 5,209.10
112.000 3,136.00 0.000 0.00
0.000 0.00 0.000 0.00
0031 0031 3016.62 61.00 223.000 13,603.00 0040 0040 4764.34 10.50 316.000 3,318.00
6" CONCRETE CLASS 47B-3000 BIKEWAY SY 223.000 13,603.00 4" NONPERFORATED PIPE UNDERDRAIN LF 316.000 3,318.00
224.200 13,676.20 226.000 2,373.00
0.000 0.00 0.000 0.00
0032 0032 3017.19 79.00 589.000 46,531.00 0041 0041 4764.35 10.50 7,653.000 80,356.50
CONCRETE CLASS 47B-3000 IMPRINTED SY 589.000 46,531.00 4" PERFORATED PIPE UNDERDRAIN LF 7,653.000 80,356.50
SURFACING 0.000 0.00 4,853.000 50,956.50
0.000 0.00 0.000 0.00
0033 0033 3017.59 75.00 78.000 5,850.00 0042 0042 4900.24 550.00 3.000 1,650.00
INSTALL BRICK PAVERS SY 78.000 5,850.00 AREA INLET SEDIMENT FILTER EACH 3.000 1,650.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 3020.24 49.00 877.000 42,973.00 0043 0043 4900.27 14.00 338.000 4,732.00
CONCRETE CLASS 47B-3500 DRIVEWAY SY 877.000 42,973.00 CURB INLET SEDIMENT FILTER LF 338.000 4,732.00
398.900 19,546.10 56.000 784.00
0.000 0.00 0.000 0.00
0035 0035 3075.42 55.00 946.000 52,030.00 0044 0044 7515.36 1.30 5,600.000 7,280.00
9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 946.000 52,030.00 5" WHITE WET REFLECTIVE POLYUREA LF 5,600.000 7,280.00
0.000 0.00 PAVEMENT MARKING, GROOVED 2,497.000 3.246.10
0.000 0.00 0.000 0.00
0036 0036 3075.46 45.00 17,058.000 767,610.00 0045 0045 7516.13 8.00 400.000 3,200.00
9" DOWELED CONCRETE PAVEMENT, CLASS SY 17,058.000 767,610.00 12" YELLOW WET REFLECTIVE POLYUREA LF 400.000 3,200.00
47B-3500 11,961.800 538,281.00 PAVEMENT MARKING, GROOVED 262.000 2,096.00
0.000 0.00 0.000 0.00
0037 0037 4015.00 400.00 9.000 3,600.00 0046 0046 7516.35 1.30 6,800.000 8,840.00
ADJUST MANHOLE TO GRADE EACH 9.000 3,600.00 5" YELLOW WET REFLECTIVE POLYUREA LF 6,800.000 8,840.00
3.000 1,200.00 PAVEMENT MARKING, GROOVED 2,084.000 2,709.20
0.000 0.00 0.000 0.00
0038 0038 4103.06 2,000.00 3.350 6,700.00 0047 0047 7520.00 420.00 10.000 4,200.00
CLASS 47B-3000 CONCRETE FOR STEP CY 3.350 6,700.00 ARROW, PREFORMED PAVEMENT MARKING EACH 10.000 4,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date: 01.30.2016 Est Number: 0017 Pay Period End Date: 01.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0048 0048 7521.24 25.00 300.000 7,500.00 0057 0057 L032.75 145.00 5.000 725.00
24" WHITE PREFORMED PAVEMENT MARKING LF 300.000 7,500.00 MULCH TON 5.000 725.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 8029.25 7.00 18,004.000 126,028.00 0058 0058 W600.03 210.00 1.000 210.00
FOUNDATION COURSE 53 18,004.000 126,028.00 ADJUST VALVE BOX TO GRADE EACH 1.000 210.00
2 11,961.800 83,732.60 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 9034.00 6.10 877.000 5,349.70 GROUP 3 CONCRETE PAVEMENT Contracted 1,662,839.70
PREPARATION OF INTERSECTIONS AND sy 877.000 5,349.70 Current 1,662,839.70
DRIVEWAYS 398.900 2,433.29 In place 967,038.64
0.000 0.00 This Estimate 0.00
0051 0051 9111.00 55.00 84.000 4,620.00 GROUP 4 CULVERTS
WATER MGAL 84.000 4,620.00 0059 0059 0030.40 5,500.00 1.000 5,500.00
0.000 0.00  MOBILIZATION LS 1.000 5,500.00
0.000 0.00 1.000 5,500.00
0052 0052 9170.00 400.00 76.356 30,542.40 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 76.356 30,542.40 0060 0060 1117.00 330.00 2.000 660.00
28.000 11,200.00 REMOVE MANHOLE EACH 2.000 660.00
0.000 0.00 1.000 330.00
0053 0053 9173.20 2.50 18,004.000 45,010.00 1.000 330.00
SUBGRADE PREPARATION SY 18,004.000 45,010.00 0061 0061 1119.00 220.00 4.000 880.00
12,374.100 30,935.25 REMOVE INLET EACH 4.000 880.00
0.000 0.00 2.000 440.00
0054 0054 L001.01 1,800.00 1.000 1,800.00 0.000 0.00
SEEDING, TYPE A ACRE 1.000 1,800.00 0062 0062 4002.00 3.30 15,125.000 49,912.50
1.900 3,420.00 CAST IRON COVER AND FRAME LB 15,125.000 49,912.50
0.000 0.00 8,375.000 27,637.50
0055 0055 L001.02 1,800.00 1.000 1,800.00 30.000 99.00
SEEDING, TYPE B ACRE 1.000 1,800.00 0063 0063 4004.50 2.20 1,355.000 2,981.00
2.400 4,320.00 CAST IRON GRATE AND FRAME LB 1,355.000 2,981.00
0.000 0.00 1,355.000 2,981.00
0056 0056 L010.00 6.00 3,861.000 23,166.00 0.000 0.00
SODDING sy 3,861.000 23,166.00
0.000 0.00
0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date: 01.30.2016 Est Number: 0017 Pay Period End Date: 01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0064 0064 4004.80 3.30 6,525.000 21,532.50 0073 0073 4016.07 6,900.00 1.000 6,900.00
STRUCTURAL STEEL FOR FACE ARMOR LB 6,525.000 21,532.50 MANHOLE EACH 1.000 6,900.00
3,827.000 12,629.10 AT STA 2054+77, 27.50' LT 1.000 6,900.00
0.000 0.00 0.000 0.00
0065 0065 4005.00 2.80 345.000 966.00 0074 0074 4016.08 6,900.00 1.000 6,900.00
CAST IRON RING AND COVER LB 345.000 966.00 MANHOLE EACH 1.000 6,900.00
345.000 966.00 AT STA 2054477 RT 1.000 6,900.00
345.000 966.00 0.000 0.00
0066 0066 4016.00 7,800.00 1.000 7,800.00 0075 0075 4016.09 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 7,800.00 MANHOLE EACH 1.000 6,900.00
AT STA 2044+31.75 LT 1.000 7,800.00 AT STA 2055+45 LT 1.000 6,900.00
0.000 0.00 0.000 0.00
0067 0067 4016.01 7,800.00 1.000 7,800.00 0076 0076 4016.10 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 7,800.00 MANHOLE EACH 1.000 6,900.00
AT STA 2047+34.50 RT 1.000 7,800.00 AT STA 2056+76 LT 1.000 6,900.00
0.000 0.00 0.000 0.00
0068 0068 4016.02 6,900.00 1.000 6,900.00 0077 0077 4016.11 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00 MANHOLE EACH 1.000 6,900.00
AT STA 2047+49 RT 1.000 6,900.00 AT STA 2058+35 LT 0.000 0.00
0.000 0.00 0.000 0.00
0069 0069 4016.03 6,900.00 1.000 6,900.00 0078 0078 4016.12 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00 MANHOLE EACH 1.000 6,900.00
1.000 6,900.00 0.000 0.00
AT STA 2051+15, 59.50' LT AT STA 2058+35 RT
-2.000 -13,800.00 0.000 0.00
0070 0070 4016.04 6,900.00 1.000 6,900.00 0079 0079 4016.13 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00 MANHOLE EACH 1.000 6,900.00
1.000 6,900.00 0.000 0.00
AT STA 2051+15, 27.50' LT AT STA 2058+77 LT
1.000 6,900.00 0.000 0.00
0071 0071 4016.05 6,900.00 1.000 6,900.00 0080 0080 4016.14 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00 MANHOLE EACH 1.000 6,900.00
AT STA 2051+15 RT 1.000 6,900.00 AT STA 2060431 LT 0.000 0.00
1.000 6,900.00 0.000 0.00
0072 0072 4016.06 6,900.00 1.000 6,900.00 0081 0081 4016.15 6,900.00 1.000 6,900.00
MANHOLE EACH 1.000 6,900.00 MANHOLE EACH 1.000 6,900.00
AT STA 2054+77,68' LT 1.000 6,900.00 AT STA 2061+65.50 LT 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date: 01.30.2016 Est Number: 0017 Pay Period End Date: 01.30.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0082 0082 4016.16 6,900.00 1.000 6,900.00 0091 0091 4105.59 1,220.00 148.780 181,511.60
MANHOLE EACH 1.000 6,900.00 CLASS 47B-3000 CONCRETE FOR INLET AND CcY 147.340 179,754.80
JUNCTION BOX
AT STA 2062451 LT 0.000 0.00 99.550 121,451.00
0.000 0.00 4.630 5,648.60
0083 0083 4016.17 6,900.00 1.000 6,900.00 (0092 0092 4107.07 330.00 1.350 445,50
MANHOLE EACH 1.000 6,900.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 1.350 445,50
COLLARS
AT STA 2063+08 LT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 4016.18 6,900.00 1.000 6,900.00 0093 0093 4150.00 2.20 1,230.000 2,706.00
MANHOLE EACH 1.000 6,900.00 REINFORCING STEEL FOR HEADWALL LB 1,230.000 2,706.00
AT STA 2063+98 LT 0.000 0.00 1,230.000 2,706.00
0.000 0.00 0.000 0.00
0085 0085 4016.19 6,900.00 1.000 6,900.00 0094 0094 4155.50 2.20 9,158.000 20,147.60
MANHOLE EACH 1.000 6,900.00 REINFORCING STEEL FOR INLET AND LB 9,144.000 20,116.80
JUNCTION BOX
AT STA 2065425 LT 0.000 0.00 5,622.000 12,368.40
0.000 0.00 95.000 209.00
0086 0086 4016.20 6,900.00 1.000 6,900.00  poo5 0095 4157.00 2.20 94.000 206.80
MANHOLE EACH 1.000 6,900.00 REINFORCING STEEL FOR COLLARS LB 94.000 206.80
AT STA 2066+09 LT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0087 4040.00 450.00 4.000 1,800.00  (gos 0096 4310.36 2,000.00 3.000 6,000.00
REMOVE HEADWALLS FROM CULVERTS EACH 4.000 1,800.00 36" FLARED-END SECTION EACH 3.000 6,000.00
2.000 900.00 3.000 6,000.00
0.000 0.00 -1.000 -2,000.00
0088 0088 4043.50 11.00 800.000 8,800.00  gpg7 0097 4310.48 2,400.00 1.000 2,400.00
REMOVE SEWER PIPE LF 800.000 8,800.00 48" FLARED-END SECTION EACH 1.000 2,400.00
672.000 7,392.00 1.000 2,400.00
0.000 0.00 0.000 0.00
0089 0089 4050.01 6.00 276.000 1,656.00  ppg8 0098 P400.36 110.00 123.000 13,530.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 276.000 1,656.00 36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 123.000 13,530.00
CULVERTS, AND HEADWALLS
276.000 1,656.00 123.000 13,530.00
0.000 0.00 0.000 0.00
0090 0090 4100.06 900.00 8.000 7,200.00  gpgg 0099 P400.48 136.00 93.000 12,648.00
CLASS 47B-3000 CONCRETE FOR HEADWALL CY 8.000 7,200.00 48" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 93.000 12,648.00
8.000 7,200.00 93.000 12,648.00
0.000 0.00 0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date: ~ 01.30.2016 Est Number: 0017 Pay Period End Date:  01.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0100 0100 P700.15 59.00 923.000 54,457.00 GROUP 4A WATER MAIN AND SANITARY SEWER
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 923.000 54,457.00 0108 0108 0030.40 5,500.60 1.000 5,500.60
674.770 39,811.43  MOBILIZATION LS 1.000 5,500.60
31.000 1,829.00 1.000 5,500.60
0101 0101 P700.18 65.00 607.000 39,455.00 0.000 0.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 607.000 39,455.00 0109 0109 1090.55 280.00 2.000 560.00
164.500 10,692.50  ABANDON EACH 2.000 560.00
5.000 325.00 2.000 560.00
EXISTING SEWER MAIN
0102 0102 P700.24 76.00 220.000 16,720.00 1.000 280.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 220.000 16,720.00 0110 0110 1117.00 550.00 2.000 1,100.00
84.500 6,422.00 REMOVE MANHOLE EACH 2.000 1,100.00
0.000 0.00 1.000 550.00
0103 0103 P700.30 94.00 486.000 45,684.00 0.000 0.00
30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 486.000 45,684.00 0111 0111 4016.39 6,000.00 1.000 6,000.00
340.500 32,007.00  MANHOLE EACH 1.000 6,000.00
0.000 0.00 1.000 6,000.00
, SANITARY DROP AT STA 2058+47
0104 0104 P700.36 105.00 729.000 76,545.00 1.000 6,000.00
36" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 729.000 76,545.00 0112 0112 4180.00 335.00 2.000 670.00
606.500 63,682.50 CONCRETE COLLAR EACH 2.000 670.00
0.000 0.00 0.000 0.00
0105 0105 P700.42 125.00 312.000 39,000.00 0.000 0.00
42" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 312.000 39,000.00 0113 0113 4732.04 44.00 70.000 3,080.00
310.500 38,812.50 4" P.V.C. SANITARY SEWER PIPE LF 70.000 3,080.00
0.000 0.00 43.000 1,892.00
0106 0106 P700.48 155.00 439.000 68,045.00 43.000 1,892.00
48" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 439.000 68,045.00 0114 0114 4732.08 46.00 335.000 15,410.00
382.000 59,210.00 8" P.V.C. SANITARY SEWER PIPE LF 335.000 15,410.00
0.000 0.00 229.000 10,534.00
0107 0107 P710.06 52.00 269.000 13,988.00 4.000 184.00
6" STORM SEWER PIPE, TYPE 7 OR 8 LF 269.000 13,988.00 0115 0115 4790.10 3,700.00 1.000 3,700.00
0.000 0.00  SANITARY MANHOLE EACH 1.000 3,700.00
0.000 000 o 2056450 1.000 3,700.00
GROUP 4 CULVERTS Contracted 842,077.50 0.000 0.00
Current 840,289.90
In place 567,072.93

This Estimate 7,406.60
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date: 01.30.2016 Est Number: 0017 Pay Period End Date: 01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0116 0116 4790.11 4,500.00 1.000 4,500.00 0125 0125 W176.68 500.00 4.000 2,000.00
SANITARY MANHOLE EACH 1.000 4,500.00 SEWER SERVICE CONNECTION EACH 4.000 2,000.00
AT STA 2058430 1.000 4,500.00 3.000 1,500.00
0.000 0.00 3.000 1,500.00
0117 0117 4790.12 2,600.00 1.000 2,600.00 0126 0126 W176.71 540.00 34.000 18,360.00
SANITARY MANHOLE EACH 1.000 2,600.00 WATER SERVICE CONNECTION EACH 34.000 18,360.00
AT STA 2061470 0.000 0.00 19.000 10,260.00
0.000 0.00 0.000 0.00
0118 0118 4790.13 2,700.00 1.000 2,700.00 0127 0127 W202.34 45.00 44.000 1,980.00
SANITARY MANHOLE EACH 1.000 2,700.00 4" PVC WATER MAIN LF 44.000 1,980.00
AT STA 2061470 0.000 0.00 41.000 1,845.00
0.000 0.00 0.000 0.00
0119 0119 4795.99 78.00 2.000 156.00 0128 0128 W202.36 48.00 393.000 18,864.00
4" PLUG EACH 2.000 156.00 6" PVC WATER MAIN LF 393.000 18,864.00
2.000 156.00 340.750 16,356.00
0.000 0.00 0.000 0.00
0120 0120 4796.00 105.00 6.000 630.00 0129 0129 W202.38 51.00 2,914.000 148,614.00
6" PLUG EACH 6.000 630.00 8" PVC WATER MAIN LF 2,914.000 148,614.00
4.000 420.00 2,256.000 115,056.00
0.000 0.00 0.000 0.00
0121 0121 4796.01 155.00 4.000 620.00 0130 0130 W205.91 167.00 16.000 2,672.00
8" PLUG EACH 4.000 620.00 CONCRETE ENCASEMENT LF 0.000 0.00
3.000 465.00 0.000 0.00
0.000 0.00 0.000 0.00
0122 0122 4900.53 330.00 3.000 990.00 0131 0131 W208.03 362.00 34.000 12,308.00
CONNECT EACH 3.000 990.00 WATER SERVICE SADDLE AND CORPORATION EACH 34.000 12,308.00
STOP
TO EXISTING SEWER 1.000 330.00 19.000 6,878.00
0.000 0.00 0.000 0.00
0123 0123 W100.00 440.00 34.000 14,960.00 0132 0132 W219.64 1,200.00 2.000 2,400.00
CURB STOP AND BOX EACH 34.000 14,960.00 4" GATE VALVE AND BOX EACH 2.000 2,400.00
1" 19.000 8,360.00 2.000 2,400.00
0.000 0.00 0.000 0.00
0124 0124 W176.26 24.00 1,580.000 37,920.00 0133 0133 W219.66 1,600.00 10.000 16,000.00
1" WATER SERVICE LF 1,580.000 37,920.00 6" GATE VALVE AND BOX EACH 10.000 16,000.00
480.990 11,543.76 5.000 8,000.00
0.000 0.00 0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date: 01.30.2016 Est Number: 0017 Pay Period End Date: 01.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0134 0134 W219.68 1,900.00 16.000 30,400.00 0143 0143 W357.20 300.00 3.000 900.00
8" GATE VALVE AND BOX EACH 16.000 30,400.00 6"- 90 DEGREE BEND EACH 3.000 900.00
14.000 26,600.00 2.000 600.00
0.000 0.00 0.000 0.00
0135 0135 W222.06 5,600.00 7.000 39,200.00 0144 0144 W357.40 380.00 2.000 760.00
6" FIRE HYDRANT EACH 7.000 39,200.00 8" -45 DEGREE BEND EACH 2.000 760.00
6.000 33,600.00 4.000 1,520.00
0.000 0.00 0.000 0.00
0136 0136 W356.08 600.00 2.000 1,200.00 0145 0145 W357.52 266.00 2.000 532.00
8" X 8" X 8" TEE EACH 2.000 1,200.00 6" -22 1/2 DEGREE BEND EACH 2.000 532.00
1.000 600.00 1.000 266.00
0.000 0.00 0.000 0.00
0137 0137 W356.13 450.00 7.000 3,150.00 0146 0146 W357.53 370.00 1.000 370.00
6" X 6" X 6" TEE EACH 7.000 3,150.00 8"-221/2 DEGREE BEND EACH 1.000 370.00
5.000 2,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0138 0138 W356.17 500.00 9.000 4,500.00 0147 0147 W358.20 260.00 7.000 1,820.00
8" X 8"X 6" TEE EACH 9.000 4,500.00 8" X 6" REDUCER EACH 7.000 1,820.00
7.000 3,500.00 4.000 1,040.00
0.000 0.00 0.000 0.00
0139 0139 W356.24 500.00 2.000 1,000.00 0148 0148 W359.08 250.00 2.000 500.00
8" X 8" X 4" TEE EACH 2.000 1,000.00 8"CAP EACH 2.000 500.00
2.000 1,000.00 1.000 250.00
0.000 0.00 0.000 0.00
0140 0140 W356.27 320.00 2.000 640.00 0149 0149 W360.03 180.00 1.000 180.00
4" X 4" X 4" TEE EACH 2.000 640.00 8"-4"WYE EACH 1.000 180.00
2.000 640.00 1.000 180.00
0.000 0.00 0.000 0.00
0141 0141 W356.50 450.00 5.000 2,250.00 0150 0150 W722.50 280.00 9.000 2,520.00
CROSS EACH 5.000 2,250.00 ABANDON WATER MAIN EACH 9.000 2,520.00
g 4.000 1,800.00 5.000 1,400.00
0.000 0.00 1.000 280.00
0142 0142 W357.16 280.00 1.000 280.00 0151 0151 W724.75 1,100.00 12.000 13,200.00
6"- 45 DEGREE BEND EACH 1.000 280.00 CONNECT TO WATER MAIN EACH 12.000 13,200.00
2.000 560.00 8.000 8,800.00
0.000 0.00 0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date: 01.30.2016 Est Number: 0017 Pay Period End Date: 01.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0152 0152 W750.10 890.00 6.000 5,340.00 0156 0156 A001.01 880.00 1.000 880.00
REMOVE FIRE HYDRANT EACH 6.000 5,340.00 PULL BOX, TYPE PB-1 EACH 1.000 880.00
4.000 3,560.00 0.000 0.00
0.000 0.00 0.000 0.00
0153 0153 W800.05 220.00 11.000 2,420.00 0157 0157 A001.12 630.00 1.000 630.00
REMOVE GATE VALVE AND BOX EACH 11.000 2,420.00 PULL BOX, TYPE PB-5 EACH 1.000 630.00
6.000 1,320.00 1.000 630.00
0.000 0.00 0.000 0.00
4002 4002 0096.21 300.00 0.000 0.00 0158 0158 A003.10 780.00 4.000 3,120.00
MOBILIZATION EACH 5.000 1,500.00 TRAFFIC SIGNAL, TYPE TS-1 EACH 4.000 3,120.00
1.000 300.00 0.000 0.00
LOCATING SERVICE
1.000 300.00 0.000 0.00
4003 4003 3900.19 175.00 0.000 0.00 0159 0159 A006.14 600.00 2.000 1,200.00
ADDITIONAL WORK HOUR 20.000 3,500.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 2.000 1,200.00
4.000 700.00 0.000 0.00
LOCATING SERVICE
4.000 700.00 0.000 0.00
4006 4006 W300.12 63.00 0.000 0.00 0160 0160 A006.70 250.00 2.000 500.00
12" CASING LF 63.000 3,969.00 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 2.000 500.00
40.000 2,520.00 0.000 0.00
40.000 2,520.00 0.000 0.00
GROUP 4A WATER MAIN AND SANITARY SEWER Contracted 43545660 0161 0161 A006.84 880.00 1.000 880.00
Current 441,753.60 PEDESTAL POLE, TYPE PP-10 EACH 1.000 880.00
In place 309,812.36 0.000 0.00
This Estimate 13,656.00 0.000 0.00
GROUP 8B ELECTRICAL 0162 0162 A009.16 3,300.00 3.000 9,900.00
0154 0154 0030.80 3,000.00 1.000 3,000.00 STREET LIGHTING UNIT, TYPE EACH 3.000 9,900.00
MOBILIZATION LS 1.000 300000 SLBT-40-12-0.20 3.000 9,900.00
1.000 3,000.00 0.000 0.00
0.000 0.00 0163 0163 A016.60 8,800.00 1.000 8,800.00
0155 0155 7311.00 320.00 2.000 640.00 MAST ARM SIGNAL POLE, TYPE MP-40 EACH 1.000 8,800.00
CONCRETE FOR FOUNDATION CY 2.000 640.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0164 0164 A018.81 4,000.00 1.000 4,000.00
FOUNDATION DESIGN EACH 1.000 4,000.00
1.000 4,000.00
0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date: 01.30.2016 Est Number: 0017 Pay Period End Date: 01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0165 0165 A018.83 4.00 122.000 488.00 0174 0174 A079.55 1.60 704.000 1,126.40
REINFORCING STEEL LB 122.000 488.00 SERVICE CABLE LF 704.000 1,126.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0166 0166 A020.30 3,200.00 1.000 3,200.00 0175 0175 A080.23 1.20 3,036.000 3,643.20
LIGHTING CONTROL CENTER, TYPE R EACH 1.000 3,200.00 STREET LIGHTING CABLE, NO. 6 BARE LF 3,036.000 3,643.20
0.700 2,240.00 1,576.000 1,891.20
0.000 0.00 0.000 0.00
0167 0167 A070.10 4.20 2,375.000 9,975.00 0176 0176 A080.24 1.30 6,072.000 7,893.60
1 1/2-INCH CONDUIT IN TRENCH LF 2,375.000 9,975.00 STREET LIGHTING CABLE, NO. 6 USE LF 6,072.000 7,893.60
1,474.000 6,190.80 3,152.000 4,097.60
0.000 0.00 0.000 0.00
0168 0168 A070.13 5.00 274.000 1,370.00 0177 0177 A190.00 2,800.00 20.000 56,000.00
2-INCH CONDUIT IN TRENCH LF 274.000 1,370.00 STREET LIGHTING UNIT EACH 20.000 56,000.00
179.000 895.00 TYPE SL-A-40-4-0 20 5.000 14,000.00
0.000 0.00 0.000 0.00
0169 0169 A072.14 6.70 130.000 871.00 0178 0178 A500.21 1,700.00 1.000 1,700.00
2-INCH CONDUIT UNDER ROADWAY LF 130.000 871.00 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 1,700.00
130.000 g71.00 1€-2070 0.000 0.00
0.000 0.00 0.000 0.00
0170 0170 A074.12 10.00 661.000 6,610.00 0179 0179 A600.00 355.00 8.000 2,840.00
1 1/2-INCH CONDUIT, JACKED LF 661.000 6,610.00 REMOVE LIGHTING UNIT EACH 8.000 2,840.00
388.000 3,880.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0171 0171 A077.12 2.30 52.000 119.60 0180 0180 A600.02 355.00 6.000 2,130.00
2/C #14 AWG TRAFFIC SIGNAL CABLE LF 52.000 119.60 REMOVE LIGHTING UNIT EACH 6.000 2,130.00
0.000 0.00 TYPE B 3.000 1,065.00
0.000 0.00 0.000 0.00
0172 0172 A077.13 2.50 52.000 130.00 0181 0181 A610.00 2,300.00 1.000 2,300.00
3/C #14 AWG TRAFFIC SIGNAL CABLE LF 52.000 130.00 REMOVE TRAFFIC SIGNAL EACH 1.000 2,300.00
0.000 0.00 1.000 2,300.00
0.000 0.00 0.000 0.00
0173 0173 A079.50 1.10 404.000 444.40 GROUP 8B ELECTRICAL Contracted 134,391.20
GROUNDING CONDUCTOR LF 404.000 444.40 Current 134.391.20
0.000 0.00 In place 54,960.60
0.000 0.00 This Estimate

0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date: 01.30.2016 Est Number: 0017 Pay Period End Date: 01.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0190 0190 0030.00 3,300.00 1.000 3,300.00
0182 0182 0001.08 0.50 1,600.000 800.00 MOBILIZATION LS 1.000 3,300.00
BARRICADE, TYPE Il BDAY 1,600.000 800.00 1.000 3,300.00
18,641.000 9,320.50 0.000 0.00
1,680.000 840.00 0191 0101 1017.00 26,000.00 1.000 26,000.00
0183 0183 0001.10 2.00 11,819.000 23,638.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 26,000.00
BARRICADE, TYPE IlI BDAY 11,819.000 23,638.00 0.650 16,900.00
11,407.000 22,814.00 0.150 3,900.00
308.000 616.00 0192 0192 9110.01 88.00 60.000 5,280.00
0184 0184 0001.90 0.80 5,150.000 4,120.00 RENTAL OF LOADER, FULLY OPERATED HOUR 60.000 5,280.00
SIGN DAY EACH 5,150.000 4,120.00 3.000 264.00
4,216.000 3,372.80 0.000 0.00
280.000 224.00 0193 0193 9110.03 80.00 60.000 4,800.00
0185 0185 0001.99 0.80 6,690.000 5,352.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 60.000 4,800.00
CONTRACTOR FURNISHED SIGN DAY EACH 6,690.000 5,352.00 0.000 0.00
15,813.000 12,650.40 0.000 0.00
2,072.000 1,657.60 0194 0194 9110.07 120.00 60.000 7,200.00
0186 0186 0003.10 400.00 80.000 32,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 60.000 7,200.00
FLAGGING DAY 80.000 32,000.00 6.500 780.00
0.000 0.00 0.000 0.00
0.000 0.00 0195 0195 9110.27 130.00 60.000 7,800.00
0187 0187 0005.10 150.00 223.000 33,450.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 60.000 7,800.00
TRAFFIC CONTROL MANAGEMENT DAY 223.000 33,450.00 EXCAVATOR, FULLY OPERATED 3.000 390.00
246.000 36,900.00 0.000 0.00
4.000 600.00 0196 0196 L010.98 1.30 4,000.000 5,200.00
0188 0188 0010.04 7,300.00 1.000 7,300.00 TEMPORARY EROSION CONTROL SY 4,000.000 5,200.00
FIELD OFFICE EACH 1.000 7,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0197 0197 L022.75 4.00 2,000.000 8,000.00
0189 0189 0020.00 2.00 1,000.000 2,000.00 TEMPORARY SILT CHECK LF 2,000.000 8,000.00
TRAINING HOUR 1,000.000 2,000.00 276.000 1,104.00
1,636.500 3,273.00 0.000 0.00
200.500 401.00 0198 0198 L022.90 4.00 2,500.000 10,000.00
TEMPORARY SILT FENCE LF 2,500.000 10,000.00
2,499.000 9,996.00
0.000 0.00
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Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1084X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date: 01.30.2016 Est Number: 0017 Pay Period End Date: 01.30.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj ; materials
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0199 0199 L022.92 4.00 500.000 2,000.00 3075.46 ‘9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
TEMPORARY EARTH CHECK LF 500.000 2,000.00 Project 13084 000
100.000 400.00
0.000 0.00 Prpsl Line Nbr 0036 Proj Line Nbr
0200 0200 L032.70 250.00 4.000 1’000.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY MULCH TON 4.000 100000 gyniNbr 1
0.000 0.00
0007 S.P. Initial Payment 14,940.00 44,820.00 S1324340
0.000 0.00
Dowel Bar Basket Assemblies and Stakes
0201 0201 L860.24 500.00 12.000 6,000.00 ) 51324340
STORM EVENT RESTORATION - INCENTIVE EACH 12.000 6,000.00 0010  S.P. Adjustment -4.863.00 -14,589.00
3.000 1,500.00 Dowel Bar Basket Assemblies and Stakes
0.000 0.00 0011 S.P. Adjustment -986.70 -2,960.10 S1324340
0202 0202 L.860.50 5,000.00 1.000 5,000.00 Dowel Bar Basket Assemblies and Stakes
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00 0012  S.P.Adjustment -2,458.00 -7,374.00 S1324340
CONTRACTOR COMPLIANCE
0.800 4,000.00 Dowel Bar Basket Assemblies and Stakes
0.000 0.00 0013  S.P.Adjustment -1,482.40 -4,447.20 $1324340
GROUP 10 GENERAL ITEMS Contracted 200,240.00 Dowel Bar Basket Assemblies and Stakes
Current 200,240.00 0014  S.P.Adjustment -1,932.30 -5,796.90 $1324340
) In.place 126,964.70 Dowel Bar Basket Assemblies and Stakes
This Estimate 8,238.60
0016  S.P. Adjustment -239.40 -718.20 $1324340
Totals for contract Contracted 3,745,658.00 ]
Current 3.755,467.40 Dowel Bar Basket Assemblies and Stakes
In place 2,315,471.87 Total for stockpile nbr 1: 2,978.20 $8,934.60
This Estimate 32,328.34 Total for proposal line nbr 0036: 2,978.20 $8,934.60
Total for item code 3075.46: 2,978.20 $8,934.60
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Vendor ID: 0574 CONSTRUCTORS, INC.
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Pay Period End Date: 01.30.2016

Date: 02.08.2016
Page: 15 of 18

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A003.10 TRAFFIC SIGNAL, TYPE TS-1

Project 13084 000

006.70 | [PEDESTRIAN PUSHBUTTON, TYPE PPB

Project 13084 000

Prpsl Line Nbr 0158 Proj Line Nbr Prpsl Line Nbr 0160 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 4.00 1,876.00 15-309 0009  S.P. Initial Payment 200 240.00 15-309
Traffic Signal Type TS-1 Pedestrian Push Button with Sign
Total for stockpile nbr 1: 4.00 $1,876.00 Total for stockpile nbr 1: 2.00 $240.00
Total for proposal line nbr 0158: 4.00 $1,876.00 Total for proposal line nbr 0160: 2.00 $240.00
Total for item code A003.10: 4.00 $1,876.00 Total for item code A006.70: 2.00 $240.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A006.14 \PEDESTRIAN SIGNAL, TYPE PS-1 \ A006.84 \PEDESTAL POLE, TYPE PP-10
Project 13084 000 Project 13084 000
Prpsl Line Nbr 0159 Proj Line Nbr Prpsl Line Nbr 0161 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 2.00 638.00 15-309 0009  S.P. Initial Payment 1.00 389.00 15-309
Pedestrian Signal, Type PS-1 10" Pedestrian Pole
Total for stockpile nbr 1: 2.00 $638.00 Total for stockpile nbr 1: 1.00 $389.00
Total for proposal line nbr 0159: 2.00 $638.00 Total for proposal line nbr 0161: 1.00 $389.00
Total for item code A006.14: 2.00 $638.00 Total for item code A006.84: 1.00 $389.00
\Item Cd Hltem Desc \
A009.16 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20
Project 13084 000
Prpsl Line Nbr 0162 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006 S.P. Initial Payment 3.00 1,671.00 7900/8344

Luminaires and power foundations
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A009.16 'STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 13084 000

A020.30 LIGHTING CONTROL CENTER, TYPER

Project 13084 000

Prpsl Line Nbr 0162 Proj Line Nbr Prpsl Line Nbr 0166 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012  S.P.Adjustment -3.00 -1,671.00 7900/8344 0008  S.P. Initial Payment 1.00 1,512.43 $101114223
Luminaires and power foundations MR-UCL SPEC 6547 RELAY
Total for stockpile nbr 1: 0.00 $0.00 0012  S.P.Adjustment -0.70 -1,058.70 $101114223
Stkpl Nbr 2 MR-UCL SPEC 6547 RELAY
0008 S.P. Initial Payment 3.00 3,789.00 S6338273 Total for stockpile nbr 1: 0.30 $453.73
Street Light Unit - Pole Total for proposal line nbr 0166: 0.30 $453.73
0012 S.P. Adjustment -3.00 -3,789.00 S6338273 Total for item code A020.30: 0.30 $453.73
Street Light Unit - Pole ltem Cd  Item Desc |
Total for stockpile nbr 2: 0.00 $0.00 E080.23 STREET LIGHTING CABLE, NO. 6 BARE
Total for proposal line nbr 0162: 0.00 $0.00 Project 13084 000
Total for item code A009.16: 0.00 $0.00 Prpsl Line Nor 0175 Proj Line Nbr
\Item cd Hltem Desc ‘ Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
A016.60 | MAST ARM SIGNAL POLE, TYPE MP-40 |
) Stkpl Nor 1
Project 13084 000 0006  S.P. Initial Payment 3,036.00 1,214.40 1019097
Prpsl Line Nbr 0163 Proj Line Nbr #6 Bare Copper Stranded
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0016 S.P. Adjustment -1,576.00 -630.40 1019097
Stkpl Nbr 1 #6 Bare Copper Stranded
0008  S.P. Initial Payment 1.00 5,790.00 56338273 Total for stockpile nbr 1: 1,460.00 $584.00
Signal Pole Type MP-40 Total for proposal line nbr 0175: 1,460.00 $584.00
Total for stockpile nbr 1: 1.00 $5,790.00 Total for item code A080.23: 1,460.00 $584.00
Total for proposal line nbr 0163: 1.00 $5,790.00
Total for item code A016.60: 1.00 $5,790.00
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A080.24 'STREET LIGHTING CABLE, NO. 6 USE

Project 13084 000

A190.00 STREET LIGHTING UNIT

Project 13084 000

Prpsl Line Nbr 0176 Proj Line Nbr Prpsl Line Nbr 0177 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0006  S.P. Initial Payment 6,072.00 2,519.88 1019097 0015  S.P. Adjustment -2.00 -1,790.00 $63338273
#6 Red & Black Cable Street Light Pole
0016 S.P. Adjustment -3,152.00 -1,308.08 1019097 Total for stockpile nbr 2: 15.00 $13,425.00
#6 Red & Black Cable Total for proposal line nbr 0177: 30.00 $21,780.00
Total for stockpile nbr 1: 2,920.00 $1,211.80 Total for item code A190.00: 30.00 $21,780.00
Total for proposal line nbr 0176: 2,920.00 $1,211.80 Total remaining for contract: $41,897.13
Total for item code A080.24: 2,920.00 $1,211.80
ltemCd |ltem Desc
A190.00 | STREET LIGHTING UNIT
Project 13084 000
Prpsl Line Nbr 0177 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006 S.P. Initial Payment 20.00 11,140.00 7900/8344
Luminaires and power foundations
0014 S.P. Adjustment -3.00 -1,671.00 7900/8344
Luminaires and power foundations
0015 S.P. Adjustment -2.00 -1,114.00 7900/8344
Luminaires and power foundations
Total for stockpile nbr 1: 15.00 $8,355.00
Stkpl Nbr 2
0008 S.P. Initial Payment 20.00 17,900.00 S63338273
Street Light Pole
0014  S.P. Adjustment -3.00 -2,685.00 S63338273

Street Light Pole






